TABLE 6: MAJOR PROJECT QUARTILESRANKED BY TOTAL CAPITAL

Number COS Phase 0. COS Phase 1. | COS Phase 2. | COS Phase 3. | Phase 2 as %| Phase 0, 1, & 3| All Phases
of Proj Approval & | Plan, Spec & |[ROW Support & Const Mgmt & of ROW as % of Const. |as % of Total
Projects Environ Docs Estimate Engin. Engineering Capital Capital Capital
MAJOR PROJECTS QUARTILE 1 (Capital = $0-$608,000) 415 11,506,554 54,633,535 3,056,432 35,535,808 132.64% 62.96% 63.89%
COS PHASE AS PERCENTAGE OF TOTAL COS 11.00% 52.21% 2.92% 33.96%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 7.03% 33.36% 1.87% 21.70%
MAJOR PROJECTS QUARTILE 2 (Capital = $609,000-$1,230,000) 416 18,498,393 79,127,243 7,031,726 67,505,308 200.72% 45.95% 47.44%
COS PHASE AS PERCENTAGE OF TOTAL COS 10.74% 45.96% 4.08% 39.21%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 5.10% 21.81% 1.94% 18.60%
MAJOR PROJECTS QUARTILE 3 (Capital = $1,239,000-$3,121,000) 415 33,695,164 117,120,500 15,241,131 126,618,086 66.46% 35.35% 36.24%
COS PHASE AS PERCENTAGE OF TOTAL COS 11.51% 40.02% 5.21% 43.26%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 4.17% 14.50% 1.89% 15.68%
MAJOR PROJECTS QUARTILE 4 (Capital = $3,128,000-$295,480,000) 416 100,804,602 471,477,038 170,220,278 612,792,168 37.89% 21.79% 23.02%
COS PHASE AS PERCENTAGE OF TOTAL COS 7.44% 34.79% 12.56% 45.21%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 1.71% 8.01% 2.89% 10.41%
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Table 6 - Chart 2
Support as % of Capital by Major Project Quartiles
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Table 6 - Chart 3
Support as % of Capital for Major Project Quartiles by Phase
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